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 SECTION 9

MEASUREMENT AND PAYMENT

9-1.00  Lump Sum Contracts - The following is to be added:  When required by the Special Provi-
sions or requested by the Engineer, the Contractor shall submit to the Engineer within 15
days after award of contract, a detailed schedule in triplicate, to be used only as a basis for
determining progress payments on a lump sum contract or any designated lump sum bid
item.  This schedule shall equal, in total, the lump sum bid and be in such form and
sufficiently detailed as to satisfy the Engineer that it correctly represents a reasonable
apportionment of the lump sum.

9-1.045  Determination of Rights - The following includes changes and/or additions:  If the total
monetary amount of all the Contractor's claims arising under or by virtue of the contract does
not exceed $25,000, such claims are subject to determination of rights under the contract by
a hearing officer of the City Council of the City of Stockton.

The party seeking a determination of rights shall give notice in writing of the claim to the
other party and to the City Council of the City of Stockton, setting forth therein the facts on
which the claim is based.  Such notice shall be given not later than 6 months after the
issuance of the final estimate.

The City Council of the City of Stockton will appoint a hearing officer to hear such claim
within 60 days after such notice but not before completion of the contract unless the City
consents to earlier appointment.  The hearing officer will hear and determine the controversy
and render the hearing officer's decision in writing within 60 days after the hearing officer's
appointment unless otherwise agreed to by the parties or unless for good cause the hearing
officer extends such time.  Each party shall bear its own costs and shall pay 1/2 of the cost of
the hearing.

Rules and regulations adopted by the City Council of the City of Stockton pursuant to
Section 14380 of the Government Code will govern the conduct of the hearings, including
requirements as to pleadings and other documents to be filed.  The rules and regulations may
be obtained from the City Council of the City of Stockton.

Compliance with the notice requirements of this section does not relieve the Contractor of
responsibility for complying with any notice or protest requirements specified in these
Standard Specifications (e.g., Sections 4-1.03, "Changes," 8-1.06, "Time of Completion," 8-
1.07, "Liquidated Damages," and 9-1.04, "Notice of Potential Claim") nor does compliance
with the notice requirements of this section relieve the Contractor of responsibility for
complying with the claims submission requirements in Section 9-1.07B, "Final Payment and
Claims."
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The notices required by this section shall be sent as follows: (a) to the City Council of the
City of Stockton, 425 N. El Dorado Street, Stockton, California 95202; (b) to the
Department; (c) to the Contractor: such notices will be sent to the business address set forth
in the proposal.

If the address to which the notice to the City Council of the City of Stockton or to the
Department is to be changed, the Department will notify the Contractor in writing of such
change.  The Contractor may change the address to which such notices are to be sent to the
Contractor by giving the Department written notification of such change of address.

9-1.06  Partial Payments - Delete all of the third paragraph which states "The Department shall
retain...file with the Department."  Replace the third paragraph with the following:  The City
shall retain 10% of such estimated value of the work done and 10% of the value of materials
so estimated to have been furnished and delivered and unused or furnished and stored as
aforesaid as part security for the fulfillment of the contract by the contractor.

The 10% retention will remain with the City until 35 days after the date the notice of
completion was recorded on.

9-1.07B  Final Payment and Claims - Delete all of Section 9-1.07B from Caltrans Specifications
and replace it with the following changes and additions:

After the work is completed, the Engineer will provide a proposed balancing change order,
in writing, stating the total amount payable to the Contractor, including therein an
itemization of said amount, segregated as to contract item quantities, extra work and any
other basis for payment, and shall also show therein all dedications made or to be made for
prior payments and amounts to be kept or retained under the provisions of the contract.  All
prior estimates and payments shall be subject to correction in the proposed balancing change
order.  The Contractor shall check the balancing change order and submit a written statement
of all claims the Contractor has arising under or by virtue of the contract.  No claim will be
considered that was not included in which a notice or protest is required under the provision
in Sections 4-1.03 "Changes," 8-1.06 "Time of Completion," 8-1.07 "Liquidated Damages,"
8-1.10 "Utility and Non-Highway Facilities," and 9-1.04 "Notice of Potential Claim," unless
the Contractor has compiled with the note or protest requirements in said sections.  On the
Contractor's approval, or if the Contractor files no claim prior to signing the balancing
change order, the following will take place:

1. The balancing change order, when signed by the Contractor, indicates that
the Contractor agrees to the quantities contained therein as final quantities
and the City of Stockton is then to pay up to 90%of the entire contract.

2. At this time, the City will file the Notice of Completion, which constitutes
their acceptance of the work.
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3. Thirty-five (35) days after the date the Notice of Completion is recorded, the
Retention will be released and constitutes the final payment for the work.

If the Contractor files claims prior to signing the balancing change order, the City will revise
the balancing change order accordingly if the claims are approved.  Such balancing change
order and payment shall be conclusive and binding against both parties to the contract on all
questions relating to the amount of work done and the compensation payable therefor except
as otherwise provided in Sections 9-1.03C "Records," and 9-1.09 "Clerical Errors."

The claims filed by the Contractor shall be in sufficient detail to enable the Engineer to
ascertain the basis and amount of said claims.  The Engineer will consider and determine the
Contractor's claims and it will be the responsibility of the Contractor to furnish within a
reasonable time such further information and details as may be required by the Engineer to
determine the facts or contentions involved in the Contractor's claims.  Failure to submit
such information and details will be sufficient cause for denying the claims.

The Director of Public Works will make the final determination of any claims, which remain
in dispute after review by the Engineer administering the contract.  A board or person
designated by said Director will review such claims and make a written recommendation
thereon.  The Contractor may meet with the Review Board or their staff to make a
presentation in support of such claims.

Upon final determination of the claims, the Engineer shall then make and issue the
Engineer's final balancing change order in writing and within 30 days thereafter the City will
pay the entire sum, if any, found due thereon.  Such final balancing change order shall be
conclusive and binding against both parties to the contract on all questions relating to the
amount of work done and the compensation payable therefor, except as otherwise provided
in Sections 9-1.03C "Records," and 9-1.09 "Clerical Errors."

9-1.08  Adjustment of Overhead Costs - This section in Caltrans specifications is to be deleted and
is not applicable to projects with the City of Stockton, unless specified otherwise.


